Chicago Metropolitan

Zm  Agency for Planning
FFY 2020 - 2021 STP - Shared Fund Contingeny Program Status Report: January 2020

PROJECT INFORMATION REQUESTED FUNDING TARGET AUTH CURRENT STATUS PRIOR STATUS
Rank CFP ID TIP IP Project Sponsor Phases 2020 2021 2022 2023 2024| 5-year Total Project Total Date Status Status Date |Status Status Date
3 | CFP01-19-0013 [ 01-12-0012 |Canal Street Viaducts - Taylor to Harrison stage CDOT C/CE $48,000,000 $48,000,000 $48,000,000 7/2022 Phase 1 DA 9/2016; Phase 2 kick- | 12/18/2019|Forms submitted 11/15/2019
off targeting March 2020
13 | CFP01-19-0014 | 01-12-0015 |Grand Avenue Bridge and Viaduct CDOT CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 1 PDR submittal targting 12/18/2019]Forms submitted 11/15/2019
1/2020
13 | CFP01-19-0014 | 01-12-0015 |Grand Avenue Bridge and Viaduct CDOT CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 1 PDR submittal targting 12/18/2019|Forms submitted 11/15/2019
1/2020
15 | CFP17-19-0003 South Halsted Bus Enhancements Pace CON $40,840,000 $40,840,000 $40,840,000 12/2021 NEPA process underway with 12/30/2019]Forms submitted 11/12/2019
completion anticipated 12/2020.
18 | CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA ENG $3,014,189 $3,014,189 $26,087,186 3/2021 No milestones met 12/20/2019]Forms submitted 11/8/2019
18 | CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA CON $23,072,997 $23,072,997 $26,087,186 9/2022 No milestones met 12/20/2019]Forms submitted 11/8/2019
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT ENG2 $1,012,080 $1,012,080 $13,540,160 6/2020 QBS advertisement (12/5/19); 12/20/2019]Forms submitted 11/7/2019
(DuPage/Kane County Line to IL 38) Consultant selection anticipated
6/2020; Tgt auth 6/2020 if funded
or 7/2024 if not
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT ROW $889,120 $889,120 $13,540,160 7/2024 Phase 2 not started 12/20/2019]Forms submitted 11/7/2019
(DuPage/Kane County Line to IL 38)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT CON $10,120,800( $10,120,800 $13,540,160 11/2024 Phase 2 not started 12/20/2019]Forms submitted 11/7/2019
(DuPage/Kane County Line to IL 38)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT CE $1,518,160| $1,518,160 $13,540,160 11/2024 Phase 2 not started 12/20/2019]Forms submitted 11/7/2019
(DuPage/Kane County Line to IL 38)
22 | CFP09-19-0010 Dauberman Road Extension Kane Co DOT CON $5,350,874 $5,350,874 $5,350,874 11/2020 State/Fed Ph2 Coord Meeting 12/20/2019]Forms submitted 11/4/2019
(10/22/19); Pre-final plans
targeting 5/2020; ROW initiated,
targeting certification 9/2020
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip ENG2 $853,000 $853,000 $4,809,000] Not provided |Phase 1 DA 3/15/19; No other 12/23/2019|Forms submitted 11/14/2019
progress made, but pre-finals are
anticipated 8/2020
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip ROW $480,000 $480,000 $4,809,000] Not provided |Phase 1 DA 3/15/19; No other 12/23/2019]Forms submitted 11/14/2019
progress made, but pre-finals are
anticipated 8/2020
26 | CFP06-19-0008 | 06-16-0007 [131st Street - Pulaski Road to Kedzie Avenue Alsip CON $2,624,000 $2,624,000 $4,809,000 1/2021 Phase 1 DA 3/15/19; No other 12/23/2019]Forms submitted 11/14/2019
progress made
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip CE $852,000 $852,000 $4,809,000 1/2021 Phase 1 DA 3/15/19; No other 12/23/2019]Forms submitted 11/14/2019
progress made
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CON $2,448,913 $2,448,913 $2,620,331 10/2021 Phase 1 PDR submitted 6/2019; 12/20/2019]Forms submitted 11/14/2019
DA anticipated 1/2020; pre-final
plans anticipated 2/2021
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CE $171,418 $171,418 $2,620,331 10/2021 Phase 1 PDR submitted 6/2019; 12/20/2019]Forms submitted 11/14/2019
DA anticipated 1/2020; pre-final
plans anticipated 2/2021
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and |Northfield ENG2 | $440,000 $440,000 $4,730,000 12/2020 PDR submitted 11/2019; DA 12/30/2019]Forms submitted 11/13/2019
Happ Rd/Orchard Lane Roundabout anticipated 5/2020
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and |Northfield CON $3,850,000 $3,850,000 $4,730,000 12/2023 Pre-final plans submittal 12/30/2019]Forms submitted 11/13/2019
Happ Rd/Orchard Lane Roundabout anticipated 10/2021
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and |Northfield CE $440,000 $440,000 $4,730,000 12/2023 Pre-final plans submittal 12/30/2019]Forms submitted 11/13/2019
Happ Rd/Orchard Lane Roundabout anticipated 10/2021
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30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park ENG2 $400,000 $400,000 $5,100,000 6/2021 PDR submitted 12/10/18; DA 12/23/2019]Forms submitted 10/25/2019
anticipated 3/2020
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CON $4,200,000 $4,200,000 $5,100,000 6/2022 Pre-final plans submittal 12/23/2019]Forms submitted 10/25/2019
anticipated 12/2021
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CE $500,000 $500,000 $5,100,000 6/2022 Pre-final plans submittal 12/23/2019]Forms submitted 10/25/2019
anticipated 12/2021
32 | CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP  |Cook Co DOTH CON | $86,490,080 $86,490,080 $86,490,080 TBD No milestones met. 12/31/2019|Forms submitted 11/15/2019
North/NW) Station Relocation
33 | CFP10-19-0019 | 10-03-0005 |Deerfield Road from Milwaukee Avenue to Saunders |Lake Co DOT ROW $628,000 $628,000 $9,598,898 9/2020 PDR submitted 5/2019; DA 12/30/2019]Forms submitted 11/14/2019
Road anticipated 6/2020; Phase 2
consultant selected
33 | CFP10-19-0019 | 10-03-0005 |Deerfield Road from Milwaukee Avenue to Saunders |Lake Co DOT CON $7,424,135 $7,424,135 $9,598,898 3/2022 Pre-finals anticipated 10/2021 12/30/2019]Forms submitted 11/14/2019
Road
33 | CFP10-19-0019 | 10-03-0005 |Deerfield Road from Milwaukee Avenue to Saunders |Lake Co DOT CE $1,546,763 $1,546,763 $9,598,898 3/2022 Pre-finals anticipated 10/2021 12/30/2019]Forms submitted 11/14/2019
Road
35 | CFP17-19-0039 | 17-18-0002 |Pulse 95th Street Line Pace CON $21,040,000( $21,040,000 $21,040,000 7/2024 Anticipate NEPA process from 12/31/2019]Forms submitted 11/12/2019
10/2020-10/2021; Final design
8/2023
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to IL |Glenview CON $2,740,200 $2,740,200 $3,028,200 9/2022 Phase 2 QBS advertisement 12/27/2019]Forms submitted 11/15/2019
43 (Waukegan Rd) anticipated 3/2020; Pre-final
plans anticipated 4/2022.
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to IL |Glenview CE $288,000 $288,000 $3,028,200 9/2022 Phase 2 QBS advertisement 12/27/2019]Forms submitted 11/15/2019
43 (Waukegan Rd) anticipated 3/2020; Pre-final
plans anticipated 4/2022.
41 | CFP07-19-0021 Robbins Metra Small Area Safety Improvements Robbins ENG1 $1,361,000 $1,361,000 $7,989,046 TBD Project not started 12/29/2019]Forms submitted 11/15/2019
41 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CON $6,628,046 $6,628,046 $7,989,046 11/2021 Phase 1 PDR submitted (8/2019) | 12/19/2019|Forms submitted 11/25/2019
42 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CE $662,805 $662,805 $662,805 11/2021 Phase 1 PDR submitted (8/2019) | 12/19/2019|Forms submitted 11/25/2019
43 CFP12-19-0021 | 12-06-0005 |80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT CON $18,000,000 $18,000,000 $18,000,000 4/2021 Phase 2 kick-off held (1/16/19); 12/20/2019]Forms submitted 10/22/2019
Pre-final plans targeting 5/2020
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 Systems Mgmt Plan, Prelim. 12/20/2019]Forms submitted 11/8/2019
Improvements Design, Prelim. Cost Est., and
Prelim. Contract Packaging Plan
complete
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA CON $31,999,402 $31,999,402 $35,589,026 1/2022 Systems Mgmt Plan, Prelim. 12/20/2019]Forms submitted 11/8/2019
Improvements Design, Prelim. Cost Est., and
Prelim. Contract Packaging Plan
complete
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park ROW $180,000 $180,000 $9,462,742] immediate |Phase 2 pre-finals complete, 12/20/2019|Forms submitted 11/7/2019
holding finals until funding
awarded
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CON $7,969,942 $7,969,942 $9,462,742 TBD If funding is awarded, ready to 12/20/2019]Forms submitted 11/7/2019
inititate phase
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CE $1,312,800 $1,312,800 $9,462,742 TBD If funding is awarded, ready to 12/20/2019]Forms submitted 11/7/2019
inititate phase
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47

CFP04-19-0003

Washington Boulevard Improvements - 21st Avenue
to 9th Avenue

Maywood

CON

$3,840,000

$3,840,000

$4,224,000

4/2021

Phase 2 agreements submitted
10/2019; pre-final plans submittal
anticipated 10/2020

12/30/2019

Forms submitted

11/4/2019

47

CFP04-19-0003

Washington Boulevard Improvements - 21st Avenue
to 9th Avenue

Maywood

CE

$384,000

$384,000

$4,224,000

4/2021

Phase 2 agreements submitted
10/2019; pre-final plans submittal
anticipated 10/2020

12/30/2019

Forms submitted

11/4/2019

49

CFP10-19-0024

Darrell Road Corridor Improvement

Lake Co DOT

CON

$4,296,000

$4,296,000

$11,708,800

1/2022

DA aniticpated 6/2020 (waiting
on PSI); pre-final plans
anticipated 10/2021; ROW cert.
anticipated 11/2021

12/20/2019

Forms submitted

11/14/2019

49

CFP10-19-0024

Darrell Road Corridor Improvement

Lake Co DOT

CE

$648,000

$648,000

$11,708,800

1/2022

DA aniticpated 6/2020 (waiting
on PSI); pre-final plans
anticipated 10/2021; ROW cert.
anticipated 11/2021

12/20/2019

Forms submitted

11/14/2019

49

CFP10-19-0024

Darrell Road Corridor Improvement

Lake Co DOT

CON

$5,884,800

$5,884,800

$11,708,800

1/2022

DA aniticpated 6/2020 (waiting
on PSI); pre-final plans
anticipated 10/2021; ROW cert.
anticipated 11/2021

12/20/2019

Forms submitted

11/14/2019

49

CFP10-19-0024

Darrell Road Corridor Improvement

Lake Co DOT

CE

$880,000

$880,000

$11,708,800

1/2022

DA aniticpated 6/2020 (waiting
on PSI); pre-final plans
anticipated 10/2021; ROW cert.
anticipated 11/2021

12/20/2019

Forms submitted

11/14/2019

50

CFP10-19-0011

IL 59 and Grand Avenue Intersection Improvement

Lake Co DOT

CON

$3,568,000

$3,568,000

$3,924,800

n/a

as of 1/10/2020 sponsor
withdrew project from
contingency program

1/10/2020

Forms submitted

11/12/2019

50

CFP10-19-0011

IL 59 and Grand Avenue Intersection Improvement

Lake Co DOT

CE

$356,800

$356,800

$3,924,800

n/a

as of 1/10/2020 sponsor
withdrew project from
contingency program

1/10/2020

Forms submitted

11/12/2019

51

CFP11-19-0010

Randall Road from Alexandra Blvd to Acorn Ln

McHenry Co DOT

CON

$14,720,000

$14,720,000

$14,720,000

10/2023

Phase 2 QBS consultant selected,
but phase not started

12/23/2019

Forms submitted

11/7/2019

55

CFP10-19-0023

10-00-0117

Fairfield Road at IL 134

Lake Co DOT

ROW

$1,440,000

$1,440,000

$18,852,702

TBD

Phase 2 at 60%; updated targets
anticipated by March 2020
update

12/30/2019

Forms submitted

11/14/2019

55

CFP10-19-0023

10-00-0117

Fairfield Road at IL 134

Lake Co DOT

CON

$16,026,756

$16,026,756

$18,852,702

TBD

Phase 2 at 60%; updated targets
anticipated by March 2020
update

12/30/2019

Forms submitted

11/14/2019

55

CFP10-19-0023

10-00-0117

Fairfield Road at IL 134

Lake Co DOT

CE

$1,385,946

$1,385,946

$18,852,702

TBD

Phase 2 at 60%; updated targets
anticipated by March 2020
update

12/30/2019

Forms submitted

11/14/2019

57

CFP09-19-0009

Bliss/Main/Fabyan Intersection Realignment and
Roundabout

Kane Co DOT

CON

$6,800,000

$6,800,000

$6,800,000

3/2021

DA 6/18/18; Phase 2 in progress
with pre-final plans submittal
anticipated 11/2020 and ROW
certification anticipated 1/2021

12/30/2019

Forms submitted

11/4/2019
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59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $36,628 $36,628 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2019; DA
targeting 6/2020
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $1,376,862 $1,376,862 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2020
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ROW $2,000,000 $2,000,000 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2021
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $457,850 $457,850 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2022
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $45,785 $45,785 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2023
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $34,860,772 $34,860,772 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2024
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $3,486,077 $3,486,077 $42,263,974 TBD Phase 1 PDR submitted 5/2019; 12/20/2019]Forms submitted 11/7/2019
Bio clearance 8/2025
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond ENG2 $250,000 $250,000 $5,717,000] Not provided |DA 10/22/19; Not started; no 12/20/2019]Phase 1 DA Received 10/22/2019
target provided but pre-final
plans due 9/2020 to meet CON
target
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond ROW $160,000 $160,000 $5,717,000] Not provided |DA 10/22/19; Not started; no 12/19/2019|N/A N/A
target provided but pre-final
plans due 9/2020 to meet CON
target
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond CON $4,550,000 $4,550,000 $5,717,000 3/2021 Not started 12/21/2019|N/A N/A
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond CE $757,000 $757,000 $5,717,000 3/2021 Not started 12/22/2019|N/A N/A
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 11/2020 Phase 2 kick-off held (10/30/18); | 12/20/2019|Forms submitted 10/22/2019
(Nelson to Cedar) ROW inititated 5/4/18; Target pre-
finals 5/2020
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 2023 Phase 2 kick-off held (10/30/18); | 12/20/2019]Forms submitted 10/22/2019
(Gouger to Nelson) ROW inititated 5/4/18; Target pre-
finals 5/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 Draft PDR 8/13/18, DA 12/17/2019]Forms submitted 11/13/2019
Ltd. Railroad anticipated 4/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox ROW $2,942,224 $2,942,224 $28,668,888 10/2021 Draft PDR 8/13/18, DA 12/17/2019|Forms submitted 11/13/2019
Ltd. Railroad anticipated 4/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox CON $22,178,158 $22,178,158 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 | 12/17/2019]Forms submitted 11/13/2019
Ltd. Railroad
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central |New Lenox CE $1,774,253 $1,774,253 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 | 12/17/2019]Forms submitted 11/13/2019
Ltd. Railroad
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | ENG2 $396,000 $396,000 $6,400,000] Not provided |Phase 1 DA received 12/2010 12/27/2019]Forms submitted 11/20/2019
Resurfacing
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills [ ROW $563,200 $563,200 $6,400,000] Not provided |Phase 1 DA received 12/2010 12/27/2019]Forms submitted 11/20/2019
Resurfacing
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills [ CON $4,946,160 $4,946,160 $6,400,000 4/2024 Phase 1 DA received 12/2010 12/27/2019]|Forms submitted 11/20/2019
Resurfacing
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills CE $494,640 $494,640 $6,400,000 4/2024 Phase 1 DA received 12/2010 12/27/2019]Forms submitted 11/20/2019
Resurfacing
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